From: Darpinian, Amy F NWK

To: Mitchell, Tanya

Cc: Darpinian, Amy F NWK

Subject: Rolling Knolls RI/FS Oversight monthly report (UNCLASSIFIED)
Date: Wednesday, July 15, 2015 10:14:54 AM

Attachments: ROLLING KNOLLS 06(June) 2015.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Hello Tanya,
Attached please find the June monthly report.

Please let me know if you have any questions.
Thank you,

Amy Darpinian
816.389.3897

Classification: UNCLASSIFIED
Caveats: NONE


mailto:Amy.F.Darpinian@usace.army.mil
mailto:Mitchell.Tanya@epa.gov
mailto:Amy.F.Darpinian@usace.army.mil
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CIC#: 99EPA  EPASUPERFUND PROGRAM VOUCHER FOR TRANSFERS . Accounts Of .
Billed Date: 01-Jul-2015 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) * :
Customer Order Number:DW96942057 Mission Assignment No: N N
ROLLING KNOLLS 132176 BZ729 - :
EPAB70 * *
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. - x
27073686 X .
Partlal# 9-7 O1'Jun°2615 Thfu 01"‘]5!"2{)15 B %k K R A %k kA K A R Kk %k K ok K Kk ok & K Kk ¥ K &
Billed Office (Mail To): Billing Office {(Send Remittance To}:
U 8 ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification | ; . ‘ o __ Billing Accounting Classification ,
068 020X 8145.0000 2005 00 0000 NA 00000 . $10,079.47 096 NAX 3122.0000 G5 08 2416 848 012057 96231 $10,079.47
tinetem = Moa .  Description ‘ o - - Eaid No Amount
1 CONTRACT - QUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $8,692.00
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $430.16
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $113.86
1 INHOUSE - LABOR LABOR $843.45
Subtotal: $10,079.47
CORPS CERTIRICATION Total Billed Amount: $10,079.47
" eesmmmmt: ABOVE ARTICLES WERE DELIVERED AND OR Less Partial Amount Paid: $0.00
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT : 3t-Jdul- i :
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND Payment Due Date: 31-Jul-2015 Pay This Amount: $10,079.47
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
JNDS AS INDICATED,”
GNATURE .~
ey S DAt
Funds Authorized: $750,000.00 : CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $552,978.94 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $542.899.47 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $10.079.47 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Curfent Flux Billed: $0.00 Authorized Administrative or Certifying Officer
DA Form 4445-R

Approved by Treasury For Use in Lieu of SF 1080 cobinonit 869 vo.1.4





KANSAS CITY DISTRICT
ROLLING KNOLLS LAN
IA Number: DWO6942

ILL, NJ
i

MONTHLY REPORT FOR JUNE 2015

PROG
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Page:

Date: 01~JUL-2015

Time:

STATEMENT OF CHARGES FOR PERIOD:

Reviged Rei
(096X

Direct Fund Cite

IA Totals
6

FOR QOFFICIAL USE ONLY (FOUO)

Total Funds Authorized: $75%0,000.00 50,00 8750,000.00
Less Total Expenditures: (-} $552,978,94 50.00
Less Undelivered Ovders: (-] $192,468.00 $0.00
Less Commitments: (-] $3,568.83 $0.,00
Funds Available Balance: $984.13 $0.00 484,13
Bill Number: 27073686
Funds Expended During Report Period: $10,079.47
Tatal Billed to Date: $552,978. 94
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
Total Expended to Date: .00






KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW9684205

Bill Number: 27073686
Bill Inveice Date: 01-JUL-2015

Monthly Billing Amount(096X3122):

Monthly Direct Fund Cite Contract Cost (D68XB145):

Personnel

Fringe Benefits

Travel

Eguipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

<A SR o SR S S T o g -]

ES

TOTAL

LABOR BREAKOUT FOR MONTH:

Location

SHELLY M ALLEN
AMY DARPINIAN
GARY 5 RIZZOLO

KANSAE CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

$10,079.47

Casts £
Current

$10,079.47

PROGRESS REPORT

Prior Month’'s
Summary

$57,693.47
$32,218.01
$803.52
$0.00

$0.00
$389,429.00

$542,899.47

Function Hours
PROGRAM ANALYST 4.00
CHEMIST 5.00
CONTRACT SPECIALIST 3.00

FOR OFFICIAL USE ONLY

Page:

10:14:16

$58,220. 64
$32,534
5803
$0.

$0.00
5398,121.

Labor Amount

$424.,90 ///
$575.45

$318.68

(FOUQ)
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01~JUL~2015
10:14:16

mefer.2.1.18 238
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PROGRESS REFPORT
KANSAS CITY DISTRICT
ROLLING ENOLLS LANDFILL, NJ

Function Hours Labor Amount

ROBERT M PENDER, JR EANSAS CITY DISTRICT HTRW PROJECT MANAGER

TOTAL LABOR: 12.50 $1,387.47

FOR OFFICIAL USE ONLY (FOUO)






PROGRESS REPORT FOR EPA REGION I JULY 14, 2015

Site: Rolling Knolls Phase: PRP Oversight — RI/FS
Bill No.: 27073686, #97 IAG Number: DW96942057, USACE # P2-132176
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2016
Reporting From: To: EPA RPM: USACE PM:
Period: 01 Jun 2015 01 Jul 2015 Tanya Mitchell Amy Darpinian

Work Performed

Narrative USACE Activities include the following: Contract and program administration. CDM contract
pay-estimates and progress report. Close out activities for previous contracts ongoing.

Meetings Project Management calls.

Key Milestones Field oversight of MW work.

Completed Review of MW FCRs.

Projected Work

Narrative CDM to provide additional Rl oversite, RI/FS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.

Meetings Biweekly project phone calls.

Oversight of MW installations and sediment sampling.
Review EDD from PRP.

Key Milestones
Forthcoming

Issues

Technical: No issues

Schedule: None

Funding: No issues.

IAG Summary

Issue Date USACE Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 SO $100,000 31 Dec 09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct 13
30 Sep 10 $17,646 $82,354 $100,000 $350,000 310ct 13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15
10 Mar 15 $50,000 $100,000 $150,000 $750,000 31 Dec 16

ROLLING KNOLLS 06(JUNE) 2015.D0C 1

JULY 14, 2015






PROGRESS REPORT FOR EPA REGION I

JULY 14, 2015

Expenditures

USACE - labor, MIPRs, M&S fee

Budgeted Current Bill Previous Billed Total USACE Billed
$172,646 $1,387.47 $153,470 $154,858
Contract —CDM Smith
Budgeted Awarded | Available | Previous Cum. Current Invoice Total Invoiced Remaining To Invoice
to award Invoiced
$517,354 $447,275 | $70,079 $389,429 $8,692 $398,121 $49,154
Obligations Plan (FY)

Contract Planned Date Actual Tasks Notes
W912DQ-08-D-0018 FYy11 21 Dec 2010 $20,000 | Contract Oversite and Maps | In close-out.
W912DQ-08-D-0018 FY1l 29 Apr 2011 $62,354 | Contract Oversite and Maps | In close-out.
W912DQ-11-D-3004 FY14 14 Jan 2014 $125,000 Continued RI/FS Oversite | Revised IAG
W912DQ-11-D-3004 FY15 29 Dec 2014 $34,190 Continued RI/FS Oversite | Funding for field work
W912DQ-11-D-3004 FY15 3 Mar 2015 $58,000 Continued RI/FS Oversite | Funding for field work
W912DQ-11-D-3004 FY15 May 2015 $100,000 Continued RI/FS Oversite | Funding for field work
W912DQ-11-D-3004 FY16 Continued RI/FS Oversite | Request $155k

Scope of Work Summary for Future Work

USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls

Landfill Superfund site in Chatham Township, Morris County, New Jersey.

Amy S Darpinian

Project Delivery Team

Project Manager, 816-389-3897

ROLLING KNOLLS 06(JUNE) 2015.D0C 2

Name Responsibility
Amy Darpinian Project Manager
Chris Kennedy Chemist
Kris Ann Huber Contracting
Julia Kisser COR
July 14, 2015

JULY 14, 2015






Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2: 132176
Funds Availability for In-House (USACE) and Contractor Tasks

| FY14 FY15Q1 FY15Q2 FY15Q3
Bill # 87 88 89 90 91 92 93 94 95 96 97
Item Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Totals
Travel Expenses 803.52
Other: Reproduction Services -
Departmental Overhead 119.51 83.12 130.69 306.84 498.69 507.76 598.21 1,127.53 892.25 693.89 430.16 | 44,804.18
Administrative Overhead 34.87 24.25 36.77 86.31 140.25 142.81 168.23 317.10 250.95 183.68 113.86 | 13,624.84
Labor 248.98 173.17 272.28 639.25 1,038.95 1,057.84 1,246.28 2,348.99 1,858.85 1,360.54 843.45] 90,754.93
Other COE (M&S fee) 4,870.47
Total KCD This Period: 403 281 440 1,032 1,678 1,708 2,013 3,794 3,002 2,238 1,387 | 154,857.94
Cummulative Total: 137,284.99 | 137,565.53 | 138,005.27 | 139,037.67 | 140,715.56 | 142,423.97 | 144,436.69 | 148,230.31 | 151,232.36 | 153,470.47 | 154,857.94
Funding Received (KCD) 100,000.00 150,000.00
Ctr Invoice Paid 32,349 6,260 3,399 2,467 7,623 14,062 - 30,201 4,033 22,578 8,692
Ctr Cumulative Total 298,806 305,066 308,465 310,932 318,555 332,617 332,617 362,818 366,851 389,429 398,121
Total Billed this Period 32,752 6,541 3,839 3,499 9,301 15,770 2,013 33,995 7,035 24,816 10,079
Cumulative total billed 436,090.99 442,631.53 446,470.27 449,969.67 | 459,270.56  475,040.97  477,053.69 511,048.31 518,083.36  542,899.47  552,978.94
Total IAG Rec'd 500,000 500,000 500,000 600,000 600,000 600,000 750,000 750,000 750,000 750,000 750,000
Total IAG Remaining 63,909 57,368 53,530 150,030 140,729 124,959 272,946 238,952 231,917 207,101 197,021
===Total |IAG Rec'd —8— Cumulative total billed
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